
ID Task Name Duration Start Finish Resource Budget Comments

1 ARTERIAL 1095 days Mon 5/12/08 Fri 7/20/12

2 CC-1095  Newland Street Widening & Vertical Re-alignment (PCH
to Hamilton)

465 days Mon 6/2/08 Fri 3/12/10 Eng $6,000,000 Street is now open to traffic.
Waiting for Verizon to underground

wires.

3 Construction 465 days Mon 6/2/08 Fri 3/12/10

4

5 CC-1319  Atlanta Avenue Widening (Huntington to Delaware) 1095 days Mon 5/12/08 Fri 7/20/12 Eng $2,194,100 Actual r/w acquisition moved to
10/11 due to matching fund issues.

Construction to 11/12.

6 Design 325 days Mon 1/5/09 Fri 4/2/10

7 Caltrans Authorization (Right-of-Way) 530 days Mon 5/12/08 Fri 5/21/10

8 Right-of-Way Acquisition (Preliminary) 200 days Mon 5/24/10 Fri 2/25/11

9 Right-of-Way Acquisition (Execute Purchase Agreements) 155 days Mon 2/28/11 Fri 9/30/11

10 Construction 100 days Mon 3/5/12 Fri 7/20/12

11

12 CC-1321 Edinger Parkway Improvements (Saybrook to Countess) 90 days Tue 1/19/10 Mon 5/24/10 Eng $600,000 Construction underway.  Submitting
grant application to pave trail

component.

13 Construction 90 days Tue 1/19/10 Mon 5/24/10

14

15 CC-1341  Phase 2: Arterial Rehab 08/09 (Edwards: Slater to
Warner, Magnolia: Warner to I-405, Gothard: Heil to Edinger,
Slater: Newland to Beach)

80 days Mon 8/2/10 Fri 11/19/10 Eng $1,700,000 Design completed.  Bid in May '10.
Will construct as many streets

possible within available budget.

16 Construction 80 days Mon 8/2/10 Fri 11/19/10

17

18 CC-1356 Bridge Rehabilitation BPMP Program (Warner, Magnolia,
& Brookhurst)

240 days Mon 1/11/10 Fri 12/10/10 Eng $300,000 Have been awarded design funds.
Construction funds are designated

for FY12/13.  Will look to move
funding forward.

19 Caltrans Authorization to Design 120 days Mon 1/11/10 Fri 6/25/10

20 Design 120 days Mon 6/28/10 Fri 12/10/10

21

22 CC-1359  Federal Stimulus Arterial Rehab (Slater: Graham to
Goldenwest)

75 days Mon 3/1/10 Fri 6/11/10 Eng $1,300,000 Awarded in December.  Contract
prep underway.

23 Construction 75 days Mon 3/1/10 Fri 6/11/10

24

25 CC-1366 Pavement Management Study 185 days Mon 10/12/09 Fri 6/25/10 Eng $200,000 Approve consultant agreement in
March '10.

26 Prepare PMS Report 185 days Mon 10/12/09 Fri 6/25/10

27

28 CC-(TBD) Beach / Warner Improvements (Design) 120 days Mon 4/5/10 Fri 9/17/10 Eng $300,000 Not started.

29 Design 120 days Mon 4/5/10 Fri 9/17/10

30

31 CC-(TBD) Brookhurst / Adams Improvements (Design) 120 days Mon 3/1/10 Fri 8/13/10 Eng $450,000 Not started.

32 Design 120 days Mon 3/1/10 Fri 8/13/10

33

34 CC-(TBD) Federal Stimulus Arterial Rehab (Garfield: Newland to
Magnolia)

235 days Mon 10/12/09 Fri 9/3/10 Eng $700,000 Project was moved from 08/09 due
to surplus federal stimulus funds.

35 Caltrans Authorization 120 days Mon 10/12/09 Fri 3/26/10

36 Construction 60 days Mon 6/14/10 Fri 9/3/10

37

38 DRAINAGE & WATER QUALITY 1300 days Mon 6/5/06 Fri 5/27/11
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39 CC-1255A  Talbert Lake Urban Runoff Diversion - Phase I 995 days Mon 6/5/06 Fri 3/26/10 Eng $5,000,000 State grants remain frozen.  Design
will continue.  Construction

postponed indefinitely.

40 Design 995 days Mon 6/5/06 Fri 3/26/10

41

42 CC-1255B  Talbert Lake Phase II 0 days Wed 2/17/10 Wed 2/17/10 Eng $2,000,000 Grants have been temporarily
suspended. Project on hold.

43 Design (TBD) 0 days Wed 2/17/10 Wed 2/17/10

44 Construction (TBD) 0 days Wed 2/17/10 Wed 2/17/10

45

46 CC-1293  Heil Pump Station Rebuild 820 days Mon 4/7/08 Fri 5/27/11 Eng $1,950,000 Acquiring right-of-way. Seeking
additional $4M in grant funding for

construction.

47 Design 500 days Mon 4/7/08 Fri 3/5/10

48 Right-of-Way Acquisition 649 days Mon 4/7/08 Thu 9/30/10

49 Construction 100 days Mon 1/10/11 Fri 5/27/11

50

51 CC-1307  Irby Park Runoff Treatment 0 days Wed 2/17/10 Wed 2/17/10 Eng $2,500,000 Grants have been temporarily
suspended. Evaluating design

options.

52 Prelim Design & Environmental Documentation 0 days Wed 2/17/10 Wed 2/17/10

53 Final Design 0 days Wed 2/17/10 Wed 2/17/10

54 Construction 0 days Wed 2/17/10 Wed 2/17/10

55

56 FACILITY 1084 days Tue 4/1/08 Fri 5/25/12

57 CC-1261  Utilities Yard Facilities Plan Improvements 390 days Mon 2/1/10 Fri 7/29/11 Ops/Eng $11,000,000 NTP issued.

58 Construction 390 days Mon 2/1/10 Fri 7/29/11

59

60 CC-1306  Seismic Retrofit of City Hall Building 509 days Tue 4/1/08 Fri 3/12/10 Eng/B&S $7,000,000 Landscape project under
construction.

61 Construction 453 days Tue 4/1/08 Thu 12/24/09

62 Construction (Civic Center Landscaping) 35 days Mon 1/25/10 Fri 3/12/10

63

64 CC-1336  City Yard Slope Repair (along north side) (08/09) 60 days Mon 11/2/09 Fri 1/22/10 Eng $250,000 Construction completed.

65 Construction 60 days Mon 11/2/09 Fri 1/22/10

66

67 ADA IMPROVEMENTS 145 days Mon 1/11/10 Fri 7/30/10 Procuring architectural services.
Design and bid as a package.

68 MSC-464 City Gym ADA (08/09) 145 days Mon 1/11/10 Fri 7/30/10 Facilities $120,000

69 Design 60 days Mon 1/11/10 Fri 4/2/10

70 Construction 40 days Mon 6/7/10 Fri 7/30/10

71

72 MSC-468 Edison Community Center ADA (08/09) 145 days Mon 1/11/10 Fri 7/30/10 Facilities $90,000

73 Design 60 days Mon 1/11/10 Fri 4/2/10

74 Construction 40 days Mon 6/7/10 Fri 7/30/10

75

76 CC-(TBD) Oakview Community Center ADA 145 days Mon 1/11/10 Fri 7/30/10 Facilities $66,000

77 Design 60 days Mon 1/11/10 Fri 4/2/10

78 Construction 40 days Mon 6/7/10 Fri 7/30/10

79

80 CC-(TBD) Central Park Restrooms ADA 145 days Mon 1/11/10 Fri 7/30/10 Facilities $170,000

81 Design 60 days Mon 1/11/10 Fri 4/2/10
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82 Construction 40 days Mon 6/7/10 Fri 7/30/10

83

84 CC-(TBD) Murdy Community Center Roof 111 days Fri 12/18/09 Fri 5/21/10 Facilities $240,000 CDBG funds have been approved.
Award in March.

85 Design 31 days Fri 12/18/09 Fri 1/29/10

86 Construction 35 days Mon 4/5/10 Fri 5/21/10

87

88 Senior Center 413 days Fri 4/18/08 Wed 11/18/09 Developer $19,000,000 On hold due to legal issues.

89 Design 381 days Fri 4/18/08 Fri 10/2/09

90 Bidding & Construction 0 days Wed 11/18/09 Wed 11/18/09

91

92 ENERGY EFFICIENCY IMPROVEMENTS 670 days Mon 11/2/09 Fri 5/25/12

93 HVAC Measures, Interior Lighting Re-design & Retrofit,
Additional Building Controls, Energy Information Management
System, Server Virtualization & HVAC, Downtown Lighting
Master Plan

620 days Mon 1/11/10 Fri 5/25/12 Adm/Facilites $2,000,000 Will utilize energy focused  Program
Manager to design & construct all

projects.

94 Procurement 65 days Mon 1/11/10 Fri 4/9/10

95 Design Development 90 days Mon 4/12/10 Fri 8/13/10

96 Final Design 45 days Mon 8/16/10 Fri 10/15/10

97 Permits 60 days Mon 10/18/10 Fri 1/7/11

98 Bidding & Construction 360 days Mon 1/10/11 Fri 5/25/12

99

100 Downtown LED Streetlights 345 days Mon 12/14/09 Fri 4/8/11 Adm/Trans $365,000 Blufftop parking lots retrofit.

101 Detailed design & pilot-tests 155 days Mon 12/14/09 Fri 7/16/10

102 Permits 20 days Mon 7/19/10 Fri 8/13/10

103 Construction 115 days Mon 11/1/10 Fri 4/8/11

104

105 GIS Based Street Light Audit (in-house) 260 days Mon 1/4/10 Fri 12/31/10 Adm/IS/Trans $78,000 Met with internal project team to
kick-off project.

106 Project Planning 85 days Mon 1/4/10 Fri 4/30/10

107 Implementation 140 days Mon 6/21/10 Fri 12/31/10

108

109 Feasibility, Environmental Review, Design & Entitlements for
Large Scale Solar

480 days Mon 11/2/09 Fri 9/2/11 Adm/Planning $250,000 Vendor selected.  Council to approve
contract 2/15.

110 RFP 25 days Mon 11/2/09 Fri 12/4/09

111 Implementation - consultants 105 days Mon 12/7/09 Fri 4/30/10

112 RFP for PPA 150 days Mon 5/3/10 Fri 11/26/10

113 PPA construction 175 days Mon 1/3/11 Fri 9/2/11

114

115 Sustainability & energy efficiency outreach 245 days Mon 3/1/10 Fri 2/4/11 Adm/PIO $80,000 Not started.

116 Procurement 85 days Mon 3/1/10 Fri 6/25/10

117 Design 65 days Mon 6/28/10 Fri 9/24/10

118 Implementation 45 days Mon 12/6/10 Fri 2/4/11

119

120 LOCAL STREET 395 days Mon 6/15/09 Fri 12/17/10

121 MSC 455  Tree Petition Streets (07/08) 300 days Mon 6/15/09 Fri 8/6/10 Streets/Eng $3,600,000 Construction ongoing.  Two streets
at a time.

122 Construction 300 days Mon 6/15/09 Fri 8/6/10

123

124 MSC 455  (Phase II) Tree Petition Streets (08/09) 80 days Mon 11/16/09 Fri 3/5/10 Streets/Eng $360,000 Construction underway.

125 Construction 80 days Mon 11/16/09 Fri 3/5/10

11/18
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126

127 MSC-(TBD) Tree Petition Streets (09/10) 245 days Mon 1/11/10 Fri 12/17/10 Streets/Eng $1,000,000 Started design.

128 Design 80 days Mon 1/11/10 Fri 4/30/10

129 Construction 120 days Mon 7/5/10 Fri 12/17/10

130

131 MSC-(TBD) Residential Pavement (09/10) 230 days Mon 2/1/10 Fri 12/17/10 Streets/Eng $600,000 Not started.

132 Design 65 days Mon 2/1/10 Fri 4/30/10

133 Construction 120 days Mon 7/5/10 Fri 12/17/10

134

135 NEIGHBORHOOD 665 days Mon 3/24/08 Fri 10/8/10

136 CC-1324  Downtown Street Light Replacement Phase II: Orange:
2nd to 11th, 6th: Orange to Walnut, 7th: Palm to PCH, Olive: 1st
to 7th, Main: Palm to Acacia, PCH: Main to First.

665 days Mon 3/24/08 Fri 10/8/10 Trans $900,000 Split into 2 phases.  Phase I (PCH
segement) design complete. Phase I

awarded in December.

137 Construction (Phase I) 30 days Mon 2/8/10 Fri 3/19/10 $30,000

138 Design (Phase II) 505 days Mon 3/24/08 Fri 2/26/10

139 Construction (Phase II) 90 days Mon 6/7/10 Fri 10/8/10

140

141 CC-1340 Downtown Streets & Alleys Phase II (08/09) 85 days Mon 11/16/09 Fri 3/12/10 Eng $675,000 Construction underway.

142 Construction 85 days Mon 11/16/09 Fri 3/12/10

143

144 CC-1358 Downtown Bollards 39 days Tue 1/19/10 Fri 3/12/10 Eng $250,000 Construction underway.

145 Construction 39 days Tue 1/19/10 Fri 3/12/10

146

147 CC-(TBD) Concrete Replacement (09/10) 150 days Mon 1/11/10 Fri 8/6/10 Streets/Eng $285,000 Not started.

148 Design 40 days Mon 1/11/10 Fri 3/5/10

149 Construction 60 days Mon 5/17/10 Fri 8/6/10

150

151 PARKS 700 days Mon 6/16/08 Fri 2/18/11

152 CC-1346 Edison Park Youth Sports Complex Refurbishment 660 days Mon 8/11/08 Fri 2/18/11 CS $1,245,000 Funds have been unfrozen.

153 Design & Environmental Clearance 320 days Mon 8/11/08 Fri 10/30/09

154 Construction 100 days Mon 10/4/10 Fri 2/18/11

155

156 Barlett Park (08/09) 300 days Mon 12/8/08 Fri 1/29/10 CS $200,000 To be approved by Council in March
'10.

157 Master Plan & Environmental Clearance 300 days Mon 12/8/08 Fri 1/29/10

158

159 CC-1286 Beach Blufftop Restrooms (Phase II: Restrooms No.2
through 7)

100 days Mon 12/7/09 Fri 4/23/10 CS/Eng $2,400,000  Construction started.

160 Construction 100 days Mon 12/7/09 Fri 4/23/10

161

162 Gun Range Clean-up (08/09) 385 days Mon 2/9/09 Fri 7/30/10 CS/Planning $200,000 Delay due to scope changes.

163 EIR and Remedial Action Plan 385 days Mon 2/9/09 Fri 7/30/10

164

165 CC-1345 LeBard Park (07/08 & 08/09) 480 days Mon 6/16/08 Fri 4/16/10 CS $250,000 Design completed. Need approval
from Fish & Game to finish

environmental. No construction
funds.

166 Environmental 480 days Mon 6/16/08 Fri 4/16/10

167

168 CC-1342 Pier Buildings 80 days Mon 10/12/09 Fri 1/29/10 CS/B&S/Eng $700,000 Completed.  Waiting for Building
Sign-off.
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169 Construction 80 days Mon 10/12/09 Fri 1/29/10

170

171 CC-1347 Skate Park Worthy Park (08/09) 315 days Mon 2/16/09 Fri 4/30/10 CS $150,000 Delayed to address school district
concerns.

172 Conceptual Master Plan & Environmental Review 315 days Mon 2/16/09 Fri 4/30/10

173

174 CC-1349 Wardlow Park 0 days Wed 2/17/10 Wed 2/17/10 CS $150,000 On hold due to stalled development
of adjacent site.

175 Design & Entitlements 0 days Wed 2/17/10 Wed 2/17/10

176

177 CC-1350 Worthy Park Restroom 180 days Mon 3/1/10 Fri 11/5/10 CS/Eng $120,000 Design/Environmental underway
delayed due to shift in priorities.

178 Design & Environmental 85 days Mon 3/1/10 Fri 6/25/10

179 Construction 40 days Mon 9/13/10 Fri 11/5/10

180

181 Central Park Enhanced Habitat 0 days Wed 2/17/10 Wed 2/17/10 CS $250,000 On hold pending resolution of
Senior Center litigation.

182 Design 0 days Wed 2/17/10 Wed 2/17/10

183 Construction 0 days Wed 2/17/10 Wed 2/17/10

184

185 CC-(TBD) Shipley Nature Center Restroom 125 days Mon 11/2/09 Fri 4/23/10 CS/Eng $90,000 In plan check.

186 Design 60 days Mon 11/2/09 Fri 1/22/10

187 Construction 40 days Mon 3/1/10 Fri 4/23/10

188

189 CC-(TBD) Sports Complex Restroom 125 days Mon 11/2/09 Fri 4/23/10 CS/Eng $99,600 In plan check.

190 Design 60 days Mon 11/2/09 Fri 1/22/10

191 Construction 40 days Mon 3/1/10 Fri 4/23/10

192

193 SEWER 645 days Mon 4/27/09 Fri 10/14/11

194 CC-1339 Sewer Slip Lining 165 days Mon 3/1/10 Fri 10/15/10 Eng $250,000 Not started.

195 Design 60 days Mon 3/1/10 Fri 5/21/10

196 Construction 60 days Mon 7/26/10 Fri 10/15/10

197

198 CC-1368 Oceanhill Drive Sewer Lift Station (#15) 430 days Mon 11/2/09 Fri 6/24/11 Eng $250,000 Design underway.

199 Design 200 days Mon 11/2/09 Fri 8/6/10

200 Construction 120 days Mon 1/10/11 Fri 6/24/11

201

202 CC-1369 Adams/Ranger Sewer Lift Station (#16) 385 days Mon 1/4/10 Fri 6/24/11 Eng $300,000 Not started.  Design in 09/10.
Construct 10/11.

203 Design 200 days Mon 1/4/10 Fri 10/8/10

204 Construction 120 days Mon 1/10/11 Fri 6/24/11

205

206 CC-1370  Warner Ave Gravity Sewer Main & Lift Station "C"
Reconstruction

645 days Mon 4/27/09 Fri 10/14/11 Eng $600,000 Final design in FY 09/10.  Construct
in FY 10/11.

207 Alternatives Analysis 115 days Mon 4/27/09 Fri 10/2/09

208 Final Design of Ultimate Solution 160 days Mon 4/5/10 Fri 11/12/10

209 Construction 160 days Mon 3/7/11 Fri 10/14/11

210

211 TRANSPORTATION 570 days Mon 11/3/08 Fri 1/7/11

212 CC-1199  TSCOUP III,IV & V (Signal Coordination) 30 days Mon 2/15/10 Fri 3/26/10 Trans $750,000 3 new locations. Contract awarded.
Contract prep underway.

213 Construction 30 days Mon 2/15/10 Fri 3/26/10
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214

215 CC-1213  Signal Installation @ Newland/Hamilton 60 days Mon 2/15/10 Fri 5/7/10 Trans $190,000 Construction to start weather
permitting.

216 Construction 60 days Mon 2/15/10 Fri 5/7/10

217

218 CC-1204  HES Signal Modification (Brookhurst/Yorktown) 265 days Mon 11/30/09 Fri 12/3/10 Trans $250,000 OCTA moved funding to FY10/11.
Requires Caltrans approvals.

219 Caltrans Authorization 80 days Mon 11/30/09 Fri 3/19/10

220 Construction 65 days Mon 9/6/10 Fri 12/3/10

221

222 CC-1246  HES Signal Modification (Atlanta/Newland) Concurrent
with CC 1247

265 days Mon 11/30/09 Fri 12/3/10 Trans $250,000 OCTA moved funding to FY10/11.
Requires Caltrans approvals.

223 Caltrans Authorization 80 days Mon 11/30/09 Fri 3/19/10

224 Construction 65 days Mon 9/6/10 Fri 12/3/10

225

226 CC-1247  HES Signal Modifications (Atlanta/Magnolia) Concurrent
with CC 1246

265 days Mon 11/30/09 Fri 12/3/10 Trans $250,000 OCTA moved funding to FY10/11.
Requires Caltrans approvals.

227 Caltrans Authorization 80 days Mon 11/30/09 Fri 3/19/10

228 Construction 65 days Mon 9/6/10 Fri 12/3/10

229

230 CC-1254  Beach / Taylor Signal Installation 570 days Mon 11/3/08 Fri 1/7/11 Trans $230,000 On hold pending Caltrans approvals.

231 Caltrans Authorization 455 days Mon 11/3/08 Fri 7/30/10

232 Construction 65 days Mon 10/11/10 Fri 1/7/11

233

234 CC-1267  PCH Transit Center between First and Huntington 80 days Mon 4/12/10 Fri 7/30/10 Trans $400,000 Project will be re-bid due to budget
issues in February '10.

235 Construction 80 days Mon 4/12/10 Fri 7/30/10

236

237 UTILITY UNDERGROUNDING 125 days Mon 10/26/09 Fri 4/16/10

238 CC-2052  Beach Boulevard Underground Utility District 125 days Mon 10/26/09 Fri 4/16/10 Eng $8,300,000 Infrastructure complete. Cabling
installation underway.

239 Construction (Cabling) & Pole Removal 125 days Mon 10/26/09 Fri 4/16/10

240

241 WATER 665 days Mon 1/5/09 Fri 7/22/11

242 CC-1175  Southeast Reservoir & CC-1191 Southeast Transmission
Main (Planning Phase Only)

0 days Wed 2/17/10 Wed 2/17/10 Eng $185,000 On hold pending possible land
swap.

243 Design 0 days Wed 2/17/10 Wed 2/17/10

244

245 CC-1268  Well No. 8 Irrigation Project (1st Phase @ Central Park) 90 days Mon 10/26/09 Fri 2/26/10 Eng $250,000 Construction underway.  90%
complete.

246 Construction 90 days Mon 10/26/09 Fri 2/26/10

247

248 CC-1284  Well 13 Chlorine Room Modifications 55 days Mon 12/21/09 Fri 3/5/10 Eng $300,000 Construction underway.

249 Construction 55 days Mon 12/21/09 Fri 3/5/10

250

251 CC-1305  Energy Backup Wells (6, 9 & 10) 60 days Mon 1/11/10 Fri 4/2/10 Eng $288,000 Tank option selected and ordered.
Need to install vaporizers @ wells.

252 Construction 60 days Mon 1/11/10 Fri 4/2/10

253

254 CORROSION CONTROL 665 days Mon 1/5/09 Fri 7/22/11

255 CC-1317  12" Harbor Distribution Corrosion Control (Pipe Has
Joint Bonding)

415 days Mon 5/4/09 Fri 12/3/10 Eng $200,000 Currently determining if permits are
needed in channel.

2/17
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256 Design & Pilot Field Testing 260 days Mon 5/4/09 Fri 4/30/10

257 Easement & Permits 150 days Mon 10/5/09 Fri 4/30/10

258 Construction 70 days Mon 8/30/10 Fri 12/3/10

259

260 CC-1360  Corrosion Protection 21" Steel OC-9 (Joint Bonding
and Appurtenance Upgrade - Design Only)

630 days Mon 2/23/09 Fri 7/22/11 Eng $200,000 Construct in FY 10/11.

261 Design 380 days Mon 2/23/09 Fri 8/6/10

262 Construction 180 days Mon 11/15/10 Fri 7/22/11

263

264 CC-1357  Rehabilitation of Above Ground Utilities (Phase I of
Multiple Future Phases - Water Fund)

565 days Mon 1/5/09 Fri 3/4/11 Eng $250,000 Estimated about 50 total locations
that may need rehabilitation.

265 Design 320 days Mon 1/5/09 Fri 3/26/10

266 Permits (Phase I Typically w/Flood Control District) 65 days Mon 2/1/10 Fri 4/30/10

267 Construction 220 days Mon 5/3/10 Fri 3/4/11

268

269 CC-(TBD)  Irrigation Improvement 259 days Mon 10/5/09 Thu 9/30/10 Ops $250,000 Ongoing throughout year.

270 Construction 259 days Mon 10/5/09 Thu 9/30/10

271

272 CC-(TBD)  Landscape Well #2 195 days Mon 1/4/10 Fri 10/1/10 Streets/ Eng $85,000 Improvements at northwest corner
of Edinger/Springdale.

273 Design 60 days Mon 1/4/10 Fri 3/26/10

274 Construction 60 days Mon 7/12/10 Fri 10/1/10

275

276 CC-(TBD)  Security Improvements 259 days Mon 10/5/09 Thu 9/30/10 Ops $650,000 Ongoing throughout year.

277 Construction 259 days Mon 10/5/09 Thu 9/30/10

278

279 CC-(TBD)  Variable Frequency Drive at Booster Stations 80 days Mon 1/11/10 Fri 4/30/10 Ops/Eng $650,000 Not started.

280 Study 80 days Mon 1/11/10 Fri 4/30/10

281

282 WATER MAIN REPLACEMENT 605 days Mon 2/2/09 Fri 5/27/11

283 CC-1239  Water Main Replacement (Bayview) 70 days Mon 11/16/09 Fri 2/19/10 Eng $1,000,000 Construction underway.

284 Construction 70 days Mon 11/16/09 Fri 2/19/10

285

286 CC-1361  Water Main Replacement (Last Phase of WMP CI
Pipe Replacement Program - Approx. 3,300 LF)

605 days Mon 2/2/09 Fri 5/27/11 Eng $2,500,000 Design on schedule.

287 Design 300 days Mon 2/2/09 Fri 3/26/10

288 Construction 235 days Mon 7/5/10 Fri 5/27/11

289

290 CC-(TBD)  Water Main Replacement (Design Only) 261 days Thu 10/1/09 Thu 9/30/10 Eng $500,000 At various location based on priority
list. In-house design.

291 Design 261 days Thu 10/1/09 Thu 9/30/10

292

293 WATER MASTER PLANNING STUDIES 240 days Mon 12/7/09 Fri 11/5/10

294 CC-(TBD)  Update to the Urban Water Management Plan 180 days Mon 12/7/09 Fri 8/13/10 Ops/Eng $50,000 Received fee proposal for work.

295 Study 180 days Mon 12/7/09 Fri 8/13/10

296

297 CC-(TBD)  Update to the Water Master Plan 180 days Mon 3/1/10 Fri 11/5/10 Eng/Ops $250,000 Not started.

298 Study 180 days Mon 3/1/10 Fri 11/5/10

299

300 WATER SYSTEM RELIABILITY STUDIES 214 days Mon 12/7/09 Thu 9/30/10
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301 CC-(TBD)  Study Elimination of Potential Choke Points Near
Overmyer Reservoir

145 days Mon 12/7/09 Fri 6/25/10 Eng $75,000 Began study.

302 Study 145 days Mon 12/7/09 Fri 6/25/10

303

304 CC-(TBD)  Study to Create Potential Redundancy of the
Northern End of the 36" Main OC-35

170 days Mon 1/4/10 Fri 8/27/10 Eng $75,000 Not started.

305 Study 170 days Mon 1/4/10 Fri 8/27/10

306

307 CC-(TBD)  Develop Alternatives to Improve Reliability Between
PCH, Warner, Edinger, & Algonquin

154 days Mon 3/1/10 Thu 9/30/10 Eng $50,000 Not started.

308 Study 154 days Mon 3/1/10 Thu 9/30/10

309

310 CC-(TBD)  Well No. 8 Irrigation Project (Phase II - Related to
CC-1268)

300 days Mon 2/1/10 Fri 3/25/11 Eng $130,000 Not started.

311 Design 215 days Mon 2/1/10 Fri 11/26/10

312 Permits (Building, and may need DPH & OCWD approval) 125 days Mon 10/4/10 Fri 3/25/11
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